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Directing a Project (DP) 
 

 
 

This process is used by the Project Board whose roles represent the business, users and suppliers. 

 

The purpose of the Directing a Project process is to enable the Project Board to be accountable 

for the project’s success by making key decisions and exercising overall control while delegating 

day-to-day management of the project to the Project Manager. 

 

One main objective is that management direction and control are provided throughout the 

project’s life, and that the project remains viable. 

 

Directing a Project starts on completion of the Starting Up a Project process and is triggered by 

the request to initiate a project. The Project Board should provide unified direction and guidance 

to the Project Manager. 
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The process has five trigger activities: 

 

 Authorize initiation.  When the Project Manager has created the management products 

within the Starting Up a Project process, they will issue a request to initiate the project, 

and this activity will allow the Project Board to make a decision whether or not to 

proceed to the Initiation stage. 

 

One of the outputs from this activity is to notify corporate or programme management 

plus other interested parties, that the project has been authorized. 

 

 Authorize the project.  When the Project Manager has created the management products 

within the Initiating a Project process, they will issue a request for authorization to 

deliver the project, and this activity will allow the Project Board to make a decision 

whether or not to proceed with the rest of the project. 

 

 Authorize a Stage or Exception Plan.  This activity serves two purposes both coming 

from the Managing a Stage Boundary process, and hence it may be triggered from either 

one of those. They are, a request from the Project Manager to approve the Next Stage 

Plan, or, a request from the Project Manager to approve an Exception Plan.  

 

 Give ad hoc direction.  This serves as an open communication channel both to and from 

the Project Board. It is the destination used for the Highlight, Exception or Issue Reports, 

or advice request from the Project Manager and to and from corporate/programme 

management. 
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 Authorize project closure.  This is the last activity undertaken by the Project Board 

prior to its own disbandment. It is also used to advise corporate/programme management. 

 

 Consider how the Directing a Project supports the seven PRINCE2 Principles: 

 

 Continued business justification. The Executive is responsible for the Business Case, 

and at each of the five processes (apart from Give ad hoc direction), the Business Case is 

reviewed and assured that it remains viable 

 

 Learn from experience. At each of the five processes (apart from Give ad hoc 

direction), the Lessons Log is used as an input so that lessons are learned throughout the 

project. AT the end of the project (although it could be generated at each stage end as 

well), the Lessons Report is authorized and distributed. 

 

 Defined roles and responsibilities. The Project Board roles and who should fill them 

along with their responsibilities are agreed and appointed in the starting Up a Project 

process, and tailored as required throughout the project. 

 

 Manage by stages. The Project Plan shows the stages in terms of timing within the 

Project Plan and the Project Board both contribute to this as well as authorizing it.  

 

In addition the Project Board authorizes the project one stage at a time to the Project 

Manager. Each successive stage does not start until the Project Board has approved its 

Next Stage Plan. 

 

 Manage by exception. Tolerances are set for each stage by the Project Board, and the 

Executive is accountable to corporate/programme management for ensuring the project 

falls within their project tolerance. The activity Authorize a Stage or Exception Plan is 

used when managing exceptions. 

 

 Focus on products. Management products within the PID are created and the PRINCE2 

product-based planning technique is used for Project Plan and Stage Plan creation. All of 

these are approved by the Project Board. 

 

 Tailor to suit the project environment. The Project Approach was designed taking into 

consideration the entire project environment, and this will be used here as a key input to 

all management products which are approved by the Project Board. The Project Board is 

tailored in terms of how their roles are filled or shared. 

 

This process is aimed at the Project Board. The Project Board manages and monitors via reports 

and controls through a number of decision points. 

 

This process does not cover the day-to-day activities of the Project Manager. 

 



6 
 

The Project Board is accountable for the project’s success by making all the key decisions, and 

must have the authority to exercise overall control and commit resources during the project life 

cycle. 

 

The Project Board manages by exception, monitors via reports, and controls through a number of 

decision points. 

 

The Directing a Project process runs from the start-up of the project until its closure.  

Controlling a Stage (CS) 

 

 
 

The Project Manage is given responsibility for day-to-day management of the project, one stage 

at a time.  

 

The purpose of the Controlling a Stage process is to assign work to be done, monitor such work, 

deal with issues, report progress to the Project Board, and take corrective action to ensure that 

the stage remains within tolerance. 
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As part of an End Stage Assessment (or an Exception Assessment), the Project Board will 

approve the Next Stage Plan (or Exception Plan), ask for a new draft, or possibly prematurely 

close the project. 

 

They will also advise the Project Manager how often they want to receive Highlight Reports in 

the next stage, and they will set Stage Tolerance so that “Management By Exception” can 

operate. 

 

Controlling a Stage is triggered when: 

 

 A new stage is authorized by the Project Board 

 

 An Exception Plan is approved 

 

 When the Project Board gives advice during a stage 

 

 If a new issue is raised 

 

 When the Team Manager issues a Checkpoint Report 

 

 When a Work Package is completed 
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The Controlling a Stage process is focused on delivery of the stage’s products to stated 

standards, keep risks under control, the Business Case under review, deliver within the stage 

cost, work effort and duration, and within the agreed tolerances. 

 

The Controlling a Stage process will issue and receive Work Packages (which define and control 

the work to be done), with the Managing Product delivery process. 

 

Once a decision has been taken to proceed with work and resources have been committed, the 

project management team must be focused on delivery within the tolerance laid down. 

 

The Project Manager has the authority, providing the stage is forecast to fall within Tolerance, to 

take the appropriate corrective actions that they believe necessary.  

 

Note that the Project Board Executive is responsible for the Business Case but regular 

management and updating of that document may be delegated to the Project Manager. 

 

Controlling a Stage consists of the following key activities: 

 

 Authorizing work packages and ensuring that they are accepted by the Team Manager or 

specialist team 

 

 Receiving regular feedback on the Work Package status, and assessing the bigger picture 

of actual stage progress 

 

 Receiving advice of completed Work Packages and ensuring that they are complete and 

all arrangements have been carried out in a satisfactory manner 

 

 Create regular Highlight Reports to keep the Project Board informed of stage progress – 

both in terms of actual progress and future forecast. The Highlight Report will also 

contain information such as budget, schedule, issue, risk, and tolerance situations. 

 

 Reviewing the remainder of the stage and ensuring that it can be completed within 

tolerance, and taking corrective action if needed, when the stage is forecast to complete 

within tolerance 

 

 Capture and examine project issues or risks including an impact analysis on each 

 Escalate project issues or risks to the Project Board if tolerance is forecast to be 

exceeded, via an Exception Report  

 

The process forms the core of the Project Manager’s effort on the project, being the process 

which handles day-to-day management of the project.  
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Here is how the Controlling a Stage process supports the seven PRINCE2 Principles: 

 

 Continued business justification. The Project Manager checks the Risk Register to 

assess their impact on the Business Case and if necessary escalates this to the Project 

Board. In addition the regular Highlight Reports provide the Project Board with the stage 

status and the Tolerance situation. 

 

 Learn from experience. As part of the Review the stage status activity, the Project 

Manager updates the Lessons Log. 

 

 Defined roles and responsibilities. When issuing a Work Package, part of its content 

agrees responsibilities for both managing and creating the products within it, and the 

roles required to carry out quality checking of the products. 

 

 Manage by stages. The Controlling a Stage process, as its name suggests, ensures 

management and control of the stages products. The process ensures that each stage is 

completed successfully, and that effective and timely corrective action is taken whenever 

required. 

 

 Manage by exception. Tolerances are set for each stage by the Project Board, and the 

Project Manager is responsible for managing the stage within tolerance bounds. 

 

 Focus on products. Each Work Package includes a Product Description and its 

associated quality criteria to ensure the products are fit for purpose. 

 

 Tailor to suit the project environment. The Controlling a Stage process is tailored via 

its Stage Plan to ensure a formality balance is struck to ensure it remains in control.  

 

The stage tolerance is set in consideration of the products to be developed and the stage 

environment. The Work Packages are also tailored to suit the nature and environment of 

the products to be created. 

The importance of the PID as an input to Controlling a Stage 

 

The Project Initiation Documentation is used throughout the Controlling a Stage process and as 

an input to the CS activities: 

 

 Authorize a Work Package. The PID will give information regarding the project 

controls, the quality standards, and how the products are to be handed over (via the 

Configuration Management Strategy). 

 

 Review the stage status. Check the Issue Register to see if any issues will impact the 

Business Case, Stage Plan or Project Plan. 

 

 Report Highlights. This summary information about the stage will be contained in the 

Communication Management Strategy. 
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 Communication Management Strategy is to check the procedures and external parties 

that need to be informed. Report the status of risks as per the Risk Management Strategy 

document. 

 

 Escalate issues and risks. For both of these, the Project Plan, Stage Plan and Business 

Case should be examined to check for tolerance deviations and options. 

 

The Foundation exam insists that you know how to use the following management products in 

the Controlling a Stage process: 

 

How to use The Issue Report.  During the Review the stage status activity, the Issue Register 

is checked and the Issue Report updated if needed. Also in the Capture and examine issues 

and risks activity, the Issue Report is updated based on modified or new issues or risks. 

 

How to use The Issue Register.  This is updated when the Authorize a Work Package activity 

is used. 

 

How to use The Risk Register.  This is updated when the Authorize a Work Package, Review 

Work Package status, Capture and examine issues and risks, Take corrective action, and 

Review the Stage status activities are used. 

 

How to use The Quality Register.  This is updated when the Authorize a Work Package, 

Review Work Package status, Review completed Work Packages, Report Highlights, and 

Review the Stage status activities are used. 

 

How to use The Checkpoint Reports.  These are used as an input to the Review Work 

Package status activity, Review the stage status activity, and the Report Highlights activity. 

 

How to use The Plans.  The Stage Plan is used as an input and a modified output to the 

Authorize a Work Package activity, the Review Work Package status activity, the Receive 

completed Work Package activity, the Review the stage status activity, and the Report Highlights 

activity. 

 

The Project Plan is used as an input to the Review the stage status activity, the Capture and 

examine issues and risks activity, and the Escalate issues and risks activity,  

 

How to use The Product Description.  This is obtained to include in the Work Package for the 

Authorize a Work Package activity. 

 

How to use The Configuration Item Record.  These are updated in the Authorize a Work 

Package and Review Work Package status activities. In addition they are used as an input and 

updated during the Take corrective action activity. Since these records show the status of each 

product, it makes sense that the above activities should involve them. 
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How to use The Product Status Account.  These are requested during the Review the Stage 

status and Report Highlights activities to check for any variations between planned, reported 

and actual status. 

 

How to use The Lessons Log.  These are updated during the Review the Stage Status activity, 

and it is used as an input for the Report Highlights activity 

 

Managing Product Delivery (MP) 

 

 
 

The purpose of the Managing Product Delivery process is to control the link between the Project 

Manager and the Team Manager(s) by placing formal requirements on accepting, executing and 

delivering project work. 

 

The role of the Team Manager(s) is to coordinate an area of work that will deliver one or more of 

the project’s products. 

 

PRINCE2 takes the view that the job of the Project Manager is to manage the team, not to do the 

work of product creation. 

 

MP allows a controlled break between the Project Manager and product creation/provision by 

third party or internal suppliers. 
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Managing  Product Delivery ensures that allocated work for the team is authorized and agreed so 

that all are clear what is to be produced and on what work effort, cost and timescales. In addition 

to ensure that the products meet expectations and are delivered within tolerance. 

 

It is important that accurate and timely progress information is given to the Project Manager at a 

frequency as agreed within each Work Package. 

 

If the Managing Product Delivery process uses eternal suppliers and they are not using 

PRINCE2, this Process can provide a statement of the required interface between the Team 

Manager and the PRINCE2 method. 

 

The objective of this process is to ensure that planned products are created and delivered by:  

 

 Making certain that work on products allocated to the team is authorized and agreed 

 

 Accepting and checking Work Packages  

 

 Ensuring that work conforms to the requirements of interfaces identified in the Work 

Package  

 

 Ensuring that the work is done  

 

 Assessing work progress and forecasts regularly  

 

 Ensuring that completed products meet quality criteria  

 

 Obtaining approval for the completed products. 

 

The Stage Plan is split into Work Packages (each containing at least one Product Description); 

these are authorized by the project manager, and then given to the specialist team who needs to 

agree that they will carry out the Work Package.  

 

Optionally, a Team Plan can be created as part of agreeing the Work Package. 

 

Each Work Package includes a Product Description for each product to be created, and this 

includes how the quality for each product is to be checked and approved. 
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Once the Work Package has been agreed then work will start in creating the products within the 

work package, and carrying out quality checks such that the products meet the quality criteria 

contained within each Product Description. Tolerances for the Work Package must be first 

agreed. 

 

The Quality Register is updated if needed as part of the Accept a Work Package activity, and is 

again updated as quality checks occur in the Execute a Work Package activity.  

 

As each product is approved, arrangements must be made so that the product is protected from 

change or damage. If the product type allows, the product will often be returned to the 

Configuration Librarian. 

 

The specialist team or the Team Manager must keep the Project Manager informed of the Work 

Package progress, by sending regular Checkpoint Reports (or meetings) to the project manager, 

and keeping the Quality Register updated. 

 

The Quality Register contains planned, and eventually, actual dates of all specialist product 

quality checks. 

 

Once all products have been approved and authorized, then the work package is complete. 

 

As each Work Package is finished, the Project Manager must agree that the work and product 

creation is satisfactory. This may trigger a new Work Package, or preparation for an End Stage 

Assessment. 
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How the Managing Product Delivery process supports the seven PRINCE2 Principles: 

 

 Continued business justification. This process does not directly involve the project 

Business Case (indeed, the suppliers may have their own business case). However, 

Managing Product Delivery supports continued business justification because of the 

formal link between this and the Controlling a Stage process.  

 

 The team can only start work (and hence consume cost and time) with the agreement and 

consent of the Project Manager. 

 

 Learn from experience. The Checkpoint Reports notify the Project Manager of the 

Work Package status and includes and lessons from the team as part of the Work Package 

execution. 

 

 Defined roles and responsibilities. The Work Package names who is authorized to 

manage the work, who should be providing or receiving information, who will carry out 

the quality checks, and who will approve each product. 

 

 Manage by stages. This is not directly met within the Managing Product Delivery 

process, however, the process is only used within a given management stage.  

 

If future work is needed in a further stage by the team or organization, this will always 

form a separate Work Package in that future stage. 

 

 Manage by exception. Tolerances are optionally set for each Work Package (at the 

discretion of the Project Manager) 

 

 Focus on products. Each Work Package includes a Product Description and its 

associated quality criteria to ensure the products are fit for purpose. 

 

 Tailor to suit the project environment. The Managing Product Delivery process is 

tailored in its level of formality, such as the level of detail contained within the Work 

Package, Checkpoint Reports and Team Plan, and whether one or more can be stated 

verbally rather than written down. 
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Managing a Stage Boundary (SB) 

 

 
 

This process is only used for one of two purposes:  

 

 The preparation for an End Stage Assessment leading to approval or otherwise of the 

Next Stage Plan, or...  

 

 The preparation for an Exception Assessment - leading to approval or otherwise, of an 

Exception Plan. 

 

However, its complete purpose is to enable the Project Board to be provided with sufficient 

information by the Project Manager so that it can review the success of the current stage, 

approve the next Stage Plan (or an Exception Plan), review the updated Project Plan, and 

confirm continued business justification and acceptability of the risks. 
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It’s important to understand, that IF the current Stage Plan is forecast to exceed tolerance 

bounds, and an Exception Plan is requested, then at an Exception Assessment (EXA), if that plan 

is approved, then, in effect, it replaces the remainder of the original Stage Plan and provides a 

plan for completing that stage: 

 

 
 

I have also shown where Managing a Stage Boundary (SB) occurs, and that the final Stage 

Plan also includes those activities and cost to shut the project down in a controlled manner using 

the Closing a Project (CP) process. 

 

This process provides the Project Board with key decision points on whether to continue with the 

project or not.  

 

The objective of the Managing a Stage Boundary process is to: 

 

 Assure the Project Board that all products in the current stage have been completed and 

approved. 

 

 Prepare the next Stage Plan 

 

 Review and update if needed, the Project Initiation Documentation. 

 

 Provide information to assess the project continued viability including the aggregated risk 

exposure 

 

 Provide and lesson to help  this project in later stages or other projects 

 

 Request authorization to start the next stage 
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For Exceptions: 

 

 Prepare an Exception Plan 

 

 Seek approval to replace Project Plan (for when Project Tolerance is to be exceeded), or 

the Stage Plan for the current stage with the Exception Plan. 

 

The Project Manager will do most of the preparation work, assisted by Project Assurance, 

Project Support, and often, the specialist team in terms of the Team and Stage Plan. 

 

SB is used at the end of each stage apart from the last – when the Closing a Project process is 

used to review the last stage progress.  

 

In summary, SB is used to create and update all relevant project information so that the Project 

Board can make an informed choice about whether or not to proceed with the project. 

 

How the Managing a Stage Boundary process supports the seven PRINCE2 Principles: 

 

 Continued business justification. The Project Plan is updated and the Business Case 

based on progress thus far and the remainder of the project. The Business Case is used as 

part of the information to decide whether to proceed or not. 

 

 Learn from experience. The Lessons Log is used create the next Stage Plan, and to 

create the Lessons Report for or other projects. 

 

 Defined roles and responsibilities. as 

 review at the End Stage Assessment/Exception Assessment and used for future stages in 

this project 

 

 Manage by stages. Managing a Stage Boundary supports this by ensuring that at the end 

of each stage, the current stage must complete successfully, the next stage plan and 

associated documents must be updated and approved, before the project can transition 

into the next stage.  

 

 Manage by exception. Managing a Stage Boundary supports this by creating an 

Exception Plan when requested by the Project Board, along with associated 

documentation ready for approval or otherwise by the Project Board.  

 

 Focus on products. The next Stage Plan uses product based planning, and the current 

stage products must be approved before transition to the next stage is even considered. 

 

 Tailor to suit the project environment. Each Stage Plan and the related Work Packages 

are tailored as needed to suit the project environment. 
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SB provides sufficient information to the Project Board to review the current stage, approve the 

next stage plan, review the updated Project Plan and Business Case to ensure continued viability, 

and that the aggregated risks and countermeasures are acceptable. 

 

 
 

 

The above diagram looks complicated, but it is really straight forward - starting top left: 

 

As the stage boundary of the current stage approaches, the Project Manager creates the Next 

Stage Plan, and as a consequence this includes new or modified products, and their Product 

Descriptions (PD) and activities.  

 

Notice that when in the Initiating a Project process, the Next Stage Plan will be triggered from 

that process rather than from Controlling a Stage. The quality checking activities for the new 

Product Descriptions are entered on the Quality Log. 

 

Configuration Item Records are created for the products, and the PID is updated. As a result of 

planning, the Risk Register is updated with new risks and any issues captured on the Issue 

Register. 

 

Now the Project Manager needs to ‘harmonize’ the Project Plan as a result of the new Stage 

Plan plus to capture the latest end of stage actuals and new forecast, and again any new risks or 

issues from the Project Plan are entered in their Registers. 
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Next we need to update the Business Case. The Executive is responsible for this, so the Project 

Manger consults with that role to review and update it. 

 

The Benefits Review Plan may need to be updated with the results from any benefit reviews and 

to acknowledge any Products that have gone into operational status during the stage. 

 

The results of the stage (via the End Stage Report) should be reported back to the Project Board 

so that progress is clearly visible to the project management team.  

 

The Project Manager will want to request a Product Status Account from project support to 

confirm the true status of all the stage products. 

 

Configuration Item Records are amended or created, and the Benefits Review Plan updated  

Also, the End Stage Report is generated to summarize the stage and project status, and a Lessons 

Report is created if required.  

 

This then triggers the Project Manger to request to approve the next Stage Plan at an End Stage 

Assessment. 

 

So what if instead of reaching the stage end, the exception process has been triggered? Again, 

referring to the above diagram, the Project Board using the Directing a Project process, requests 

the Project Manager to create an Exception Plan.  

 

As you can see, it is a very similar set of product that are created or updated. 

 

Once the Exception Plan is created, the following activities are the same as for a next Stage Plan, 

resulting in an End Stage Report, but this time requesting the approval of the Exception Plan 

which will be reviewed at an Exception Assessment. 

 

Here is a summary of the various management products used as inputs into the Managing a 

Stage Boundary process: 

 

You will need to know how the following key documents inputs are used in the Managing a 

Stage Boundary process: 

 

Project Initiation Documentation. This includes the Quality, Risk, Configuration and 

Communication Strategies in particular. Used as an input in its entirety when creating any one of 

the types of plan, since all of the strategy documents will be used as well as the Business Case, 

and so on. Those activities are, Plan the next stage, Update the Project Plan, and Produce an 

Exception Plan. 

 

Business Case. This is used as an input to the End Stage Report in the Report Stage end 

activity. 

 

Communication Management Strategy. This is used as an input to the End Stage Report to 

check who should receive it. 
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Next Stage Plan. This is used to update the Project Plan. 

 

Exception Report. This is used as an input to the Product an Exception Plan activity. 

 

Configuration Item Records. These are used as an input to Plan the Next Stage and Produce 

an Exception Plan as there will be new or modified products. 

 

Product Status Account. This is used to inform the End Stage Report of the latest product 

status as in input to the Report Stage end activity. 

 

The Benefits Review Plan. This is used as an input and updated with latest status in the Update 

the Business Case activity and also as an input to inform the End Stage Report in the Report 

Stage end activity. 

 

Issue Register and the Risk Register. These are used as an input to all the SB activities apart 

from the Update the Project Plan activity. These are updated in all the activities apart from the 

Report stage end activity. 

 

Lessons Log. This is used as input for the Next Stage Plan in the Plan the next stage activity, 

and as an input to create the End Stage Report in the Report stage end activity. 

 

In summary, SB is used to create and update all relevant project information so that the Project 

Board can make an informed choice about whether or not to proceed with the project. 

Closing a Project (CP) 
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The purpose of this process is to provide a fixed point at which acceptance for the project 

product is confirmed, and to recognize that the objectives set out in the original PID have been 

met – or that the project has nothing more to contribute. 

 

One of the defining features of a project is that it is finite -- in that it has a start and an end. If the 

project loses this distinctiveness, it loses some of its effectiveness of a purely operational 

management approaches. 

 

This process may be used for either a "natural" close or a premature close should one ever be 

necessary. Closure activities should be planned and included as part of the final Stage Plan. 

 

As part of closure, the project management team can be disbanded and project costs should no 

longer be incurred. 

 

Closing a Project is triggered during the last stage after all specialist products have been 

created.  

 

Before closure of the project can be recommended (via a closure recommendation sent to the 

Project Board), the Project Manager must ensure that the expected results have all been achieved 

and delivered. 

 

The objectives of the Closing a Project process is to: 

 

 Gain user acceptance of the project’s products 

 

 Ensure the host site is able to support the products 

 

 Review the project performance against its baselines 

 

 Assess any benefits that have already been realized 

 

 Update the forecast and plan a review for remaining benefits 

 

 Address all open issues and risks with follow-on actions 

 

How the Closing a Project process supports the seven PRINCE2 Principles: 

 

 Continued business justification. When undertaking the Evaluate the project activity, 

the expected benefits in the Business Case should be assessed to confirm which have 

been realized and which have not. 

 

 Learn from experience. The Lessons Report is created by the Project Manager 

containing lessons that could be applied to future projects. 
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 Defined roles and responsibilities. The Benefits Review Plan will identify who is to be 

responsible for continuing benefit realization after project closure including identifying 

support and maintenance responsibilities via the Configuration Management Strategy 

document. 

 

 Manage by stages. Closing a Project includes the closure activities of the final project 

stage.  

 

 Manage by exception. The Closing a Project activities take place within the last stage, 

and as such, if there is a threat of exceeding tolerance bounds, an Exception Report is 

raised to trigger the exception process.  

 

 Focus on products. The Hand over product activity ensures there are the expected 

products by gaining and Acceptance record, and the Closing a Project includes 

completion of several management products. 

 

 Tailor to suit the project environment. The final Stage Plan will have been tailored to 

suit the formality, environment and logistics of project closure. 

 

Closing a Project should not be used in a final stage solely for the purpose of closing the 

project, but should always be used within the last stage where specialist products are being 

created via the Managing Product Delivery process, and the Closing a Project process is 

triggered once all the specialist products are complete. 
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The objective of the Closing a Project process is to have a fixed point at which the project 

product is accepted, and that this is confirmed, and to agree that the Project Initiation 

Documentation objectives have been met.  

 

This process is also used should a need arise for a premature close. 

 

The process covers the Project Manager’s work to wrap up the project either at its end or at a 

premature close.  

 

Most of the work is to prepare input to the Project Board to obtain its confirmation that the 

project may close.  

 

With reference to the above diagram, here are the activities within Closing a Project: 

 

Prepare planned closure. Update the Project Plan with actual data, request a Product Status 

Account to determine that the products have meet their quality criteria and have been approved. 

 

Confirm that the project has delivered in the Project Product Description. 

 

Prepare premature closure. This is the same as above, but since it is premature, many of the 

intended objectives were either not met, or could not be met. So the Issue Register is updated to 

record the premature close, the Project Plan is updated with actuals, a Product Status Account 

is requested to check what is done and what is left, 

 

Hand over products. The products must be passed to an operational and maintenance 

environment prior to the project being closed. When handing over the products, the Benefits 

Review Plan may need updating to include the post-project benefit reviews.  

 

The Configuration Management Strategy should be checked to see how the products are to be 

handed over, and the Configuration Item Records updated to show that each product’s status is 

now operational. 

 

Using the Issue Register and the Risk Register, any uncompleted work, issues and risks should 

be included in the prepare follow-on action recommendations.  

 

Evaluate the project. Here, the Project Manager, in consultation with the project management 

team, prepares the End Project Report and the Lessons Report which uses the Lessons Log as 

its source information. 

 

Recommend project closure. The Project Manager raises a draft project closure notification 

along with a closure recommendation to the Project Board and uses the Communication 

Management Strategy document to identify all those who need to know the project is closing. 

 

All Registers and Logs are closed and project information is archived as per the Configuration 

Management Strategy to permit future audit of the project. 
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Closure activities should have been included within the final stage plan, the project team can 

now be disbanded, and project costs should no longer be incurred.  

 

The Executive should inform corporate or programme management that the project has closed. 
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Directing a Project (DP) 
 
This process is used by the Project Board whose roles represent the business, users and suppliers.  They 

are accountable for the project’s success by making all the key decisions, and must have the authority to 
exercise overall control and commit resources during the project life cycle.  The project board manages by 

exception, monitors via reports, and controls through a number of decision points. 
 

Manage By Exception.  This is done by releasing the project to the project manager one stage at a time, 
and setting a tolerance band that the stage must complete within.  The project board is: kept informed of 

stage status by regular highlight reports from the project manager, and controls via decision points  

 
If the stage is forecast to exceed tolerance, then the project manager brings this to the project board's 

attention by issuing an Exception Report.  The project board will then decide to either prematurely close 
the project, or to request an Exception Plan, which if authorized by them, will replace the existing stage 

plan that would no longer finish within tolerance. There is no need for “regular progress meetings”. 
 

The project board meets to authorize the Initiation Stage, then again to authorize the project by signing off 
the Project Initiation Documentation.  After this they will meet at the end of each stage (End Stage 

Assessment), or if required, at an Exception Assessment, to agree or not that the project should continue.  
At project end, the project board meets for a final time to confirm that the project should be closed.  

 
The project board is also responsible for communicating with external interested parties, including keeping 

corporate or programme management notified of project status and progress. 
 

The sub-process "Giving Ad-Hoc Direction" is used as a communication path both within, and external to 

the project. All other sub-processes are "event-driven" in that the project board brought together to 
provide direction and authorization as and when needed. The project board is the authority to close the 

project (or issue a premature close), and will ensure that the end product has been accepted and handed 
over, and that post-project benefits are managed and reviewed. 
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Managing a Stage Boundary (SB) 
 
This process is only used for two purposes: preparation for an End Stage Assessment leading to approval 

or otherwise of the next stage plan, or... preparation for an Exception Assessment - leading to approval or 
otherwise, of an Exception Plan. The project manager will do most of the preparation work, assisted by 

Project Assurance, Project Support, and often, the specialist team in terms of the Team and Stage Plan.  
 

SB is used at the end of each stage apart from the last – when the Closing a Project process is used to 
review the last stage progress. SB provides sufficient information to the Project Board to review the 

current stage, approve the next stage plan, review the updated Project Plan and Business Case to ensure 
continued viability, and that the aggregated risks and countermeasures are acceptable. 

 
This process includes updating the Risk, Issue, and Quality Registers, the latter to include the quality check 

plan dates for the next stage products. Configuration Item Records are amended or created, The Benefits 

Review Plan updated to acknowledge any Products that have gone into operational status, the End Stage 
Report is generated to summarize the stage and project status, and a Lessons Report is created if 

required.  
 

Checking that the Project Management Team members are still appropriate, or that new members are 
required, e.g. a new supplier is needed in the next stage. Is the Project Approach still working, and does 

the Project Quality Plan strategy need adjusting? Does the Communication Plan need updating for new 
interested parties? Update the Configuration Item Records to ensure that they are in agreement with the 

actual status of products. 
 

An End Stage Report is prepared to present to the project board summarizing the results of the current 
stage along with the high level of view of the project and business case. This is accompanied by the Next 

Stage Plan. In summary, SB is used to create and update all relevant project information so that the 
project board can make an informed choice about whether or not to proceed with the project.  
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Controlling a Stage (CS) Part One 
 
 

The project manager is given responsibility for day-to-day management of the project, one stage at a 
time. As part of an End Stage Assessment (or an Exception Assessment), the Project Board will approve 

the Next Stage Plan (or Exception Plan), ask for a new draft, or possibly prematurely close the project. 
 

They will also advise the Project Manager how often they want to receive Highlight Reports in the next 
stage, and they will set Stage Tolerance so that “Management By Exception” can operate. 

 

The CS purpose is to assign work via authorizing Work Packages, monitor the work progress, deal with 
risks and issues, report progress to the Project Board – or escalate issues, and take corrective action to 

ensure the stage remains within tolerance. Once a decision has been taken to proceed with work and 
resources have been committed, the project management team must be focused on delivery within the 

tolerance laid down. 
 

The project manager is responsible for managing issues, and making adjustments within Tolerance if 
necessary.  

 
During the stage, the project manager must ensure that the stage's products are being created, passing 

their quality criteria and being approved, that the resources used and forecast are sufficient for the 
remainder of the Stage, that the risks are kept under control, and the business case kept under review.  

 
The Project Manager has the authority, providing the stage is forecast to fall within Tolerance, to take any 

corrective action that they believe necessary. Note that the Project Board Executive is responsible for the 

Business Case but regular management and updating of that document may be delegated to the Project 
Manager. 
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Controlling a Stage (CS) – Part Two 
 
 

Controlling a Stage consists of the following key activities: 
 

1. Authorizing work packages and ensuring that they are accepted by the Team Manager or specialist team 
 

2. Receiving regular feedback on the Work Package status, and assessing the bigger picture of  
    actual stage progress 

 
3. Receiving advice of completed Work Packages and ensuring that they are complete and all 

    arrangements have been carried out in a satisfactory manner 
 

4. Create regular Highlight Reports to keep the Project Board informed of stage progress – both in terms of 

    actual progress and future forecast. The Highlight Report will also contain information such as budget, 
    schedule, issue, risk, and tolerance situations. 

 
5. Reviewing the remainder of the stage and ensuring that it can be completed within tolerance, and taking 

    corrective action if needed, when the stage is forecast to complete within tolerance 
 

6. Capture and examine project issues or risks including an impact analysis on each 
 

7. Escalate project issues or risks to the project board if tolerance is forecast to be exceeded,  
    via an Exception Report 
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Managing Product Delivery (MP) 
 
The objective of this process is to ensure that planned products are created and delivered by the specialist 

team under the control of a Team Manager or the team themselves. PRINCE2 takes the view that the job 

of the project manager is to manage the team, not to do the work of product creation. 
 

MP allows a controlled break between the project manager and product creation/provision by third party or 
internal suppliers.  The Stage Plan is split into Work Packages (each containing at least one Product 

Description), these are authorized by the project manager, and then given to the specialist team who 
needs to agree that they will carry out the Work Package. Optionally, a Team Plan can be created as part 

of agreeing the Work Package. 
 

Once the Work Package has been agreed then work will start in creating the products within the work 
package, and carrying out quality checks such that the products meet the quality criteria contained within 

each Product Description. 
 

As each product is approved, arrangements must be made so that the product is protected from change or 
damage.  If the product type allows, the product will often be returned to the Configuration Librarian. 

 

The team or Team Manager must keep the project manager informed of the Work Package progress, by 
sending regular Checkpoint Reports (or meetings) to the project manager, and keeping the Quality 

Register updated. 
 

The Quality Register contains planned, and eventually, actual dates of all specialist product quality checks. 
Once all products have been approved and authorized, then the work package is complete, and the project 

manager must be informed so that this can be agreed. 
 

As each Work Package is finished, the Project Manager must agree that the work and product creation is 
satisfactory. This may trigger a new Work Package, or preparation for an End Stage Assessment. 
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Closing a Project (CP) 
 
The purpose of this process is to provide a fixed point at which acceptance for the project product is 

confirmed, and to recognize that the objectives set out in the original PID have been met – or that the 
project has nothing more to contribute.  One of the defining features of a project is that it is finite -- in that 

it has a start and an end.  If the project loses this distinctiveness, it loses some of its effectiveness of a 
purely operational management approaches. 

 
This process may be used for either a "natural" close or a premature close should it ever be necessary. 

Closing a Project is triggered during the last stage after all specialist products have been created.  It 

should not be used in a final stage solely for the purpose of closing the project.  
 

The objective of Closing a Project, is to have a fixed point at which the project product is accepted, and 
that this is confirmed, and to agree that the Project Initiation Documentation objectives have been met. 

This process is also used should a need arise for a premature close. 
 

These activities need to happen: 
 

 Verify user acceptance of products 
 Ensure operations and maintenance are able to support the products 

 Review the project performance against its baselines 
 Assess any benefits that have already been realized, forecast the remaining benefits and plan their 

review 
 Capture open issues and risks with the follow-on action recommendations 

 

Closure activities should have been included within the final stage plan, the project team can now be 
disbanded, and project costs should no longer be incurred. The executive should inform corporate or 

programme management that the project has closed. 
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Here are the main points of Directing a Project: 
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Here are the main points of Managing a Stage Boundary: 
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Here are the main points of Controlling a Stage: 
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Here are the main points of Managing Product Delivery: 



 36 

 

CasaBlanca Publishing|www.prince2primer.com | prince2_Fast_Trak 
 

 
 

 

 

Here are the main points of Closing A Project: 


